

RESOLUTION NO. 4-2006

Offered by All of Council

A RESOLUTION AUTHORIZING THE MAYOR AND THE FINANCE DIRECTOR TO APPROVE CHANGE ORDER NOS. 14 AND 15 FOR THE BRECKSVILLE ROAD RECONSTRUCTION PROJECT

BE IT RESOLVED by the Council of the Village of Richfield, Summit County, State of Ohio:

SECTION 1. That the Mayor and the Finance Director be, and they hereby are, authorized and directed to approve:

Change Order No. 14 is a credit of \$629.20


Change Order No. 15 is an increase \$10,813.22

for the Brecksville Road Reconstruction Project, copies of which Change Orders are attached hereto as Exhibit "A" and "B" and incorporated herein fully as if by reference.

SECTION 2. That the Mayor and the Finance Director be, and they hereby are, authorized and directed to pursue alternative funding sources and other forms of reimbursement to the Village for payment of these Change Orders.

SECTION 3. This Resolution shall take effect and be in force from and after the earliest period allowed by law.

PASSED: 1/17/06



President of Council



Mayor

Dated: 1/17/06

ATTEST:



Clerk of Council

CHANGE ORDER
PROPOSED WORK OR NON-PERFORMANCE IN CONNECTION
WITH CONTRACT ITEMS

County:
 Project:
 Change Order No.:

Summit
 Brecksville Road Reconstruction
 14

REF. NO.	ITEM NO.	LOCATION	QUAN.	UNIT	UNIT PRICE	DESCRIPTION	AMOUNT*
X-52	Special	From Sta. 2+550 to Sta. 2+672 Rt.	415	L.F.	5.00	Additional cost for filling gap at Type 6 Curb	\$2,075.00
X-52	Special	On south side of Bencin's drive	LUMP	SUM	1790.38	Yard Drain Including Grate	\$1,790.38
77	638	Various See Attached	17.800	M	23.00	Ground Mounted Support No. 2 Post	\$409.40
78	630	Various See Attached	-8.900	M	26.00	Ground Mounted Support No. 3 Post	(\$231.40)
79	630	Various See Attached	-0.600	M	26.55	Ground Mounted Support No. 4 Post	(\$15.93)
80	630	Various See Attached	-0.100	M	26.55	Ground Mounted Support No. 6 Post	(\$2.66)
81	630	Various See Attached	-2.840	M	60.00	Ground Mtd. Support S100x11.5 Beam	(\$170.40)
82	630	Various See Attached	-2.00	EA.	38.00	Breakaway Beam Connection	(\$76.00)
83	630	Various See Attached	-32.770	SM	118.00	Sign, Flat Sheet, Type G	(\$3,866.86)
84	630	Various See Attached	1.00	EA.	115.50	Sign, Backing Assembly	\$115.50
85	630	Various See Attached	-0.300	M	24.20	One Way Support, No. 3 Post	(\$7.26)
86	630	Various See Attached	-1.00	EA.	968.00	Signing Misc: Reml. of Commercial Signs	(\$968.00)
87	630	Various See Attached	37.00	EA.	12.10	Removal of Ground Mtd. Sign & Storage	\$447.70
89	630	Various See Attached	9.00	EA.	24.20	Reml. of Ground Mtd. Post Support & Sto	\$217.80
90	630	Various See Attached	-7.00	EA.	49.50	Reml. of Ground Mtd. Post Support & Reerection	(\$346.50)
Total amount =							(\$629.23)

I hereby agree to the additional work and to the non-performance of work as listed above.

*Note: a. - or () denotes non-perform
 b. No - or no () denotes extra work


RECOMMENDED BY:

Thomas Fok & Associates, Ltd.


 Ciotti & Son Construction Co.

 Date

12-29-05


 Thomas Fok & Associates, Ltd.

 Date

1-3-06

APPROVED BY:

 Village of Richfield Date

FOK & THOMAS ASSOCIATES, LTD.

Consulting Engineers, Surveyors & Planners

3896 Mahoning Avenue, Youngstown, Ohio 44515 330/799-1501 FAX 330/799-2519
278 Monroe Street N.W., Warren, Ohio 44483 330/394-7624 FAX 330/394-7653

Thomas D. Y. Fok, P.E.
Chairman

CHANGE ORDER AMENDMENT NO. 1

January 9, 2006

To Change Order No. 15 for :

SUM - C.R. 17 (Brecksville Road) Project

Items to Change Order No. 15 from the following Change Orders:

1. **Change Order No. 10**

X-38, Special, Lump Sum - Rental costs of 32" Temporary Concrete Barrier Wall -----	\$1,950.00
X-39, Special, Lump Sum - Sidewalk Removed -----	\$25.08
X-40, Special, Lump Sum - Sidewalk Replacement -----	\$802.55
X-41, Special, Lump Sum - Removal of existing Pavement Markings -----	\$1,051.86
X-42, Special, 32.309 LF - Installation of Curb and Gutter -----	\$2,617.03

2. **Change Order No. 11**

X-43, Special, Lump Sum -Rental costs of 32" Temporary Concrete Barrier Wall -----	\$1,950.40
X-44, Special, Lump Sum -Equipment and Labor to move Temp. Conc. Barrier Wall -----	\$1,304.07

3. **Change Order No. 13**

X-50, Special, Lump Sum -Rental costs of 32" Temporary Concrete Barrier Wall & Trucking ---	\$2,827.29
X-51, Special, Lump Sum -Equipment and Labor to move Temp. Conc. Barrier Wall -----	\$867.42


4. ~~Change Order No. 14~~

X-52, Special, 415 LF -Additional cost for filling gap at Type 6 Curb -----	\$2,075.00
X-53, Special, Lump Sum -Yard Drain Including Grate (Bencin's drive) -----	\$1,790.38

ALL READY PAID ON
Pay REQUEST 16

Total \$17,261.48

\$ 13,396.10


Thomas Fok & Associates Ltd

1-10-06
Date

Village of Richfield

Date

CHANGE ORDER
PROPOSED WORK OR NON-PERFORMANCE IN CONNECTION
WITH CONTRACT ITEMS

County:
 Project:
 Change Order No.:

Summit
 Brecksville Road Reconstruction
 15

PD ON
 Ch. ded. 14
 pay Request 16

REF. NO.	ITEM NO.	LOCATION	QUAN.	UNIT	UNIT PRICE	DESCRIPTION	AMOUNT*
X-38	Special	See Supplemental Information	1	Lump	1950.40	Rental costs of 32" Temp. Conc. Barr. Wall	\$1,950.40
X-39	Special		1	Lump	25.08	Sidewalk Removed	\$25.08
X-40	Special		1	Lump	802.55	Sidewalk Replaced	\$802.55
X-41	Special		1	Lump	1051.86	Removal of existing pavement Markings	\$1,051.86
X-42	Special		32.309	LF	81.00	Installation of Curb and Gutter	\$2,617.03
X-43	Special		1	Lump	1950.40	Rental costs of 32" Temp. Conc. Barr. Wall	\$1,950.40
X-44	Special		1	Lump	1304.07	Equip. & labor to move Temp. Barr. Wall	\$1,304.07
X-50	Special		1	Lump	2827.29	Rental costs of 32" Temp. Conc. Barr. Wall & Trucking	\$2,827.29
X-51	Special		1	Lump	867.42	Equip. & labor to move Temp. Barr. Wall	\$867.42
X-52	Special		415	LF	5.00	Additional cost for filling gap at Type 6 Curb	\$2,075.00
X-53	Special		1	Lump	1790.38	Yard Drain including Grate (Bencin's drive)	\$1,790.38
X-54	Special		1	Lump	7200.00	Driveway at Video Store	\$7,200.00
X-55	642		0.13	KM	582.00	Lane Line, Type 1	\$75.66
X-56	642		22.962	M	15.50	Transverse Line, Type 1	\$355.91
X-57	642		42	EA.	89.80	Lane Arrow	\$3,771.60
92	642		4.435	KM	831.60	Edge Line, Type 1	\$3,688.15
93	642		4.215	KM	1069.20	Center Line, Type 1	\$4,506.68
94	642		6.607	M	11.88	Stop Line, Type 1	\$78.49
95	642		-13.490	M	2.97	Curb Marking, Type 1	-\$40.07
96	642		-2.014	M	2.92	Channelizing Line	-\$5.88
97	644		-4.440	KM	1404.00	Edge Line	-\$6,233.76
98	644		-4.190	KM	2851.20	Center Line	-\$11,946.53
99	644		-13.948	M	3.81	Channelizing Line	-\$53.14
100	644		20.858	M	19.44	Stop Line	\$405.48
101	644		-0.17	KM	712.80	Lane Line	-\$121.18
102	644		-22	M	18.09	Transverse Line	-\$397.98
103	644		-38	EA.	118.8	Lane Arrow	-\$4,514.40
104	644		4	EA.	162.00	Word on Pavement, 1800 mm	\$648.00

Total amount = ~~\$4,678.51~~


10,813.12

I hereby agree to the additional work and to the non-performance of work as listed above.


*Note: a. - or () denotes non-performance
 b. No - or no () denotes extra work

RECOMMENDED BY:

Thomas Fok & Associates, Ltd.


 Cliff & Son Construction Co.

1-10-06
 Date


 Thomas Fok & Associates, Ltd.

1-10-06
 Date

APPROVED BY:

Village of Richfield

Date