

RESOLUTION NO. 10-2006

Offered by: All of Council

A RESOLUTION AUTHORIZING THE MAYOR AND THE FINANCE DIRECTOR TO APPROVE CHANGE ORDER NO. 16 FOR THE BRECKSVILLE ROAD RECONSTRUCTION PROJECT

BE IT RESOLVED by the Council of the Village of Richfield, Summit County, State of Ohio:

SECTION 1. That the Mayor and the Finance Director be, and they hereby are, authorized and directed to approve:

Change Order No. 16 which is an increase of \$29,157.10

for the Brecksville Road Reconstruction Project, a copy of which Change Order is attached hereto as Exhibit "A" and incorporated herein fully as if by reference.

SECTION 2. That the Mayor and the Finance Director be, and they hereby are, authorized and directed to pursue alternative funding sources and other forms of reimbursement to the Village for the payment of this Change Order.

SECTION 3. This Resolution shall take effect and be in force from and after the earliest period allowed by law.

PASSED: 2/7/06

[Signature]  
President of Council

[Signature]  
Mayor

Dated: 2/7/06

ATTEST:  
[Signature]  
Clerk of Council

## Change Order Amendment No. 2

## Change Order No. 16

Items to Change Order No. 16 from the following Change Orders:

Change Order 10 - Ammended ( The following items are to be removed from C.O. 10 and placed on Change order 16 as agreed)

Ref. No.	Item No.	Location	Quantity	Unit	Unit Price	Description	Amount
5	202	Project	19.80	M	5.25	Guardrail removed	\$ 103.95
7	202	Project	133.790	M	35.30	Pipe removed, 600mm & under	\$ 4,722.79
9	202	Project	1.000	EA	105.00	Catch Basin Removed	\$ 105.00
10	202	Project	53.931	M	16.80	Curb Removed	\$ 906.04
11	202	Project	79.863	M	20.00	Curb and Gutter Removed	\$ 1,597.26
56	255	Project	281.649	M	7.00	Full Depth Pavement Sawing	\$ 1,971.54
62	448	Project	267.905	CM	115.93	Asphalt Conc. Interm Course II	\$ 31,058.23
70	638	Project	1.000	EA	3424.00	Fire Hydrant Adjusted	\$ 3,424.00
72	638	Project	16	EA	77.25	Valve Box Adjusted	\$ 1,236.00
132	614	Project	17.5	HR	65.00	Law Enforcement Office w/ car	\$ 1,137.50
135	614	Project	10.556	M	6.05	Temp. Stop Line, Class 1	\$ 63.86
136	614	Project	2.130	KM	471.00	Temp. Edge Line, Class 1	\$ 1,003.23
137	614	Project	0.043	KM	680.00	Temp. Center Line, Class 1	\$ 29.24
143	Special	Project	56.000	HR	60.00	Law Enforcement Office	\$ 3,360.00

\$ 50,718.64

Change Order 11 - Ammended ( The following items are to be removed from C.O. 11 and placed on Change order 16 as agreed)

Ref. No.	Item No.	Location	Quantity	Unit	Unit Price	Description	Amount
3	202	Project	74.238	SM	12	Brick removed as per plan	\$ 890.86
7	202	Project	17.000	M	35.30	Pipe removed, 600mm & under	\$ 600.10
56	255	Project	34.138	M	7.00	Full Depth Pavement Sawing	\$ 238.97
132	614	Project	13.000	HR	65.00	Law Enforcement Office w/ car	\$ 845.00
143	Special	Project	5.000	HR	60.00	Law Enforcement Office	\$ 300.00

\$ 2,874.92

Change Order 13 - Ammended ( The following items are to be removed from C.O. 13 and placed on Change order 16 as agreed)

Ref. No.	Item No.	Location	Quantity	Unit	Unit Price	Description	Amount
8	202	Project	1.000	EA	1210.00	Catch Basin Abandoned, APP	\$ 1,210.00
26	Special	Project	9.000	EA	250.00	Mailbox support system, single	\$ 2,250.00
55	254	Project	3460.182	SM	2.00	Pavement Planing, Bitumniuous	\$ 6,920.36

\$ 10,380.36

Change Order 16 will reflect these changes and is as follows:

Ref. No.	Item No.	Location	Quantity	Unit	Unit Price	Description	Amount
3	202	Project	37.119	SM	12	Brick removed as per plan	\$ 445.43
5	202	Project	0	M	5.25	Guardrail removed	\$ -
7	202	Project	238.159	M	35.30	Pipe removed, 600mm & under	\$ 8,407.01
8	202	Project	0	EA	1210.00	Catch Basin Abandoned, APP	\$ -
9	202	Project	1.000	EA	105.00	Catch Basin Removed	\$ 105.00
10	202	Project	53.931	M	16.80	Curb Removed	\$ 906.04
11	202	Project	79.863	M	20.00	Curb and Gutter Removed	\$ 1,597.26
26	Special	Project	9.000	EA	250.00	Mailbox support system, single	\$ 2,250.00
55	254	Project	3460.182	SM	2.00	Pavement Planing, Bitumniuous	\$ 6,920.36
56	255	Project	380.98	M	7.00	Full Depth Pavement Sawing	\$ 2,666.86
62	448	Project	-82.655	CM	115.93	Asphalt Conc. Interm Course II	\$ (9,582.19)
70	638	Project	1.000	EA	3424.00	Fire Hydrant Adjusted	\$ 3,424.00
72	638	Project	26	EA	77.25	Valve Box Adjusted	\$ 2,008.50
132	614	Project	30.5	HR	65.00	Law Enforcement Office w/ car	\$ 1,982.50
135	614	Project	10.556	M	6.05	Temp. Stop Line, Class 1	\$ 63.86
136	614	Project	2.130	KM	471.00	Temp. Edge Line, Class 1	\$ 1,003.23
137	614	Project	0.043	KM	680.00	Temp. Center Line, Class 1	\$ 29.24
143	Special	Project	115.500	HR	60.00	Law Enforcement Office	\$ 6,930.00

Change Order 16 reflects the agreed amounts between Cioffi, Thomas Fok and the Village as per meeting 1/10/06. \$ 29,157.11