

RESOLUTION NO. 14-2006

Offered by: All of Council

A RESOLUTION AUTHORIZING THE MAYOR AND THE FINANCE DIRECTOR TO APPROVE CHANGE ORDER NO. 17 FOR THE BRECKSVILLE ROAD RECONSTRUCTION PROJECT

BE IT RESOLVED by the Council of the Village of Richfield, Summit County, State of Ohio:

SECTION 1. That the Mayor and the Finance Director be, and they hereby are, authorized and directed to approve:

Change Order No. 17 which is a charge of \$94,990.81

for the Brecksville Road Reconstruction Project, a copy of which Change Order is attached hereto as Exhibit "A" and incorporated herein fully as if by reference.

SECTION 2. This Resolution shall take effect and be in force from and after the earliest period allowed by law.

PASSED: 3/21/06

[Signature]
President of Council

[Signature]
Mayor

Dated: 4/10/06

ATTEST:

[Signature]
Clerk of Council

**CHANGE ORDER
PROPOSED WORK OR NON-PERFORMANCE IN CONNECTION
WITH CONTRACT ITEMS**

County:
Project:
Change Order No.:

Summit
Brecksville Road Reconstruction
17

REF. NO.	ITEM NO.	LOCATION	QUAN.	UNIT	UNIT PRICE	DESCRIPTION	AMOUNT
2	202	See Supplemental	657.492	SM	10.00	Pavement Removed	\$6,574.92
13	203	Information	309.000	CM	11.00	Exc. Not Encl. Emb. Construction	\$3,399.00
14	203	"	79.000	CM	18.70	Embankment	\$1,477.30
18	203	"	4290.930	SM	0.11	Subgrade Compaction	\$472.00
38	603	"	-35.866	M	157.00	300 mm Conduit, Type B, 706.02	-\$5,630.96
39	603	"	6.334	M	122.00	300 mm Conduit, Type C	\$772.75
42	603	"	13.692	M	330.00	375 mm Conduit, Type C	\$4,518.36
43	603	"	-45.681	M	201.00	450 mm Conduit, Type B, 706.02	-\$9,161.88
50	604	"	-11	EA.	1231.00	Catch Basin Adjusted to Grade, A.P.P.	-\$13,541.00
52	604	"	2	EA.	2354.00	Manhole Reconstructed to Grade	\$4,708.00
63	605	"	238.078	M	21.45	100 mm Shallow Pipe Underdrain	\$5,083.87
57	304	"	983.722	CM	38.00	Aggregate Base, Limestone, A.P.P.	\$37,381.44
59	305	"	1658.343	CM	40.70	310mm Concrete Base, A.P.P.	\$67,494.56
60	446	"	18.123	CM	102.50	Asphalt Conc. Surface Course, Type 1H	\$1,857.81
61	446	"	-156.407	CM	87.00	Asphalt Conc. Interm. Course, Type 2	-\$13,607.41
67	452	"	199.581	SM	39.00	210 mm Plain Concrete Pavement	\$7,783.86
68	830	"	-17.379	M	15.68	Curb, Type 2-2B, As Per Plan	-\$272.50
69	830	"	41.931	M	81.00	Curb, Type 6	\$3,398.41
72	638	"	-2	EA.	77.25	Valve Box Adjusted to Grade	-\$154.50
82	642	"	0.478	KM	831.60	Edge Line, Type 1	\$397.50
93	642	"	0.144	KM	1069.20	Center Line, Type 1	\$153.96
131	614	"	19.692	CM	160.00	Bit. Conc. Base for Maint. Traffic	\$2,953.80
X-37a	604	"	-9	EA.	1225.12	Adjust Manhole to Grade	-\$11,026.08

Total This Change Order = **\$84,990.81**

I hereby agree to the additional work and to the non-performance of work as listed above.

*Note: a, - or () denotes non-perform
b. No - or no () denotes extra work

RECOMMENDED BY:

Thomas Fok & Associates, Ltd.

Cloff & Son Construction Co. Date

Thomas Fok & Associates, Ltd. Date

APPROVED BY:

Village of Richfield Date