

RESOLUTION NO. 64-2006

Offered by All of Council

A RESOLUTION APPROVING CHANGE ORDER NO. 18 FOR THE BRECKSVILLE ROAD RECONSTRUCTION PROJECT AND DECLARING AN EMERGENCY

BE IT RESOLVED by the Council of the Village of Richfield, Summit County, State of Ohio:

SECTION 1. That Change Order No. 18, a copy of which is attached hereto as Exhibit "A" and incorporated herein fully as if by reference, to the Brecksville Road Reconstruction Project in the amount of \$4,497.41 be, and the same hereby is, approved.


SECTION 2. This Resolution is hereby declared to be an emergency measure necessary for the immediate preservation of the public health, safety and welfare and for the further reason that it is immediately necessary in order to pay for installed landscaping at the earliest possible time; wherefore, provided this Resolution receives the affirmative vote of two-thirds of the members of Council elected or appointed, it shall take effect immediately upon its passage and execution by the Mayor; otherwise, it shall take effect and be in force from and after the earliest period allowed by law.

PASSED: 9/19/06


President of Council


Mayor

Dated: 9/22/06

ATTEST:

Clerk of Council

CHANGE ORDER
PROPOSED WORK OR NON-PERFORMANCE IN CONNECTION EXHIBIT A
WITH CONTRACT ITEMS

County:
Project:
Change Order No.:

Summit
Brecksville Road Reconstruction
18

REF. NO.	ITEM NO.	LOCATION	QUAN.	UNIT	UNIT PRICE	DESCRIPTION	AMOUNT*
X-58	659	See Supplemental Information	1,403.000	SY	0.67	Extra Seeding	\$940.01
29	660		770.000	CM	4.62	Soddong, As Per Plan	\$3,557.40



Total This Change Order = \$4,497.41

I hereby agree to the additional work and to the non-performance of work as listed above.

*Note: a. - or () denotes non-perform
b. No - or no () denotes extra work

RECOMMENDED BY:

Thomas Fok & Associates, Ltd.


9-6-06

9/8/06

Cioppi & Son Construction Co. Date Thomas Fok & Associates, Ltd. Date

APPROVED BY:

Village of Richfield Date

**BRECKSVILLE ROAD RECONSTRUCTION
VILLAGE OF RICHFIELD**

Supplemental Information to Support Change Order No. 18

<u>Ref. No.</u>	<u>Comments</u>
X-58	<p>Extra Seeding:</p> <p>The Village of Richfield approved 1,403 Square Yards of extra seeding, at various locations on the project, at an agreed unit price of \$0.67 per square yard.</p>
29	<p>Item, 660, Sodding As Per Plan (18,175 SM):</p> <p>A quantity of 7,429 square meters was performed this summer. Previously there was 11,516 square meters performed which results in 6,659 square meters to be payed on the plan line item and a quantity of 770 square meters to be payed on this change order.</p>
Note:	<p>Cioffi & Son Construction performed the above extra work without notifying Thomas Fok & Associates, Limited. The above quantities were field measured by the Village of Richfield and was approved for payment.</p>