

RESOLUTION NO. 72-2006

Offered by All of Council

A RESOLUTION APPROVING CHANGE ORDER NO. 19 FOR THE BRECKSVILLE ROAD RECONSTRUCTION PROJECT

WHEREAS, the Village's Consulting Engineer provided incorrect information to the Village for the seeding component; and

WHEREAS, this Council, in reliance on the incorrect information, approved Change Order No. 18 with a cost component of \$0.67 for seeding; and

WHEREAS, the correct cost component should have been \$0.87 for seeding; and

WHEREAS, this Council wishes to pass Change Order No. 19 to correct the Consulting Engineer's error.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Village of Richfield, Summit County, State of Ohio:

SECTION 1. That Change Order No. 19 which will approve an increase of \$0.20 for the seeding component of the Brecksville Road Reconstruction Project be, and the same hereby is, approved with the total cost for the Change Order being \$280.06.

SECTION 2. This Resolution shall take effect and be in force from and after the earliest period allowed by law.

PASSED: 10/17/06

[Signature]
President of Council

[Signature]
Mayor

Dated: 10/17/06

ATTEST:

Carolyn E. Sullivan
Clerk of Council

**CHANGE ORDER
PROPOSED WORK OR NON-PERFORMANCE IN CONNECTION
WITH CONTRACT ITEMS**

County:
Project:
Change Order No.:

Summit
Brecksville Road Reconstruction
19

REF. NO.	ITEM NO.	LOCATION	QUAN.	UNIT	UNIT PRICE	DESCRIPTION	AMOUNT*
X-59	659	See Supplemental	1,403.000	SY	0.20	Extra Seeding	\$280.60

Total This Change Order = \$280.60

I hereby agree to the additional work and to the non-performance of work as listed above.

*Note: a. - or () denotes non-perform
b. No - or no () denotes extra work

RECOMMENDED BY:

Thomas Fok & Associates, Ltd.

Dominic Capri 9/13/06
Cioffi & Son Construction Co. Date

[Signature] 9/15/06
Thomas Fok & Associates, Ltd. Date

APPROVED BY:

Village of Richfield Date

BRECKSVILLE ROAD RECONSTRUCTION VILLAGE OF RICHFIELD

Supplemental Information to Support Change Order No. 19

Ref. No.

Comments

X-59

Extra Seeding:

The purpose of this change order is to correct the unit price of \$0.67 per square yard as shown in attached Change Order No. 18 to \$0.87 per square yard which is an additional \$0.20 per square yard as shown in this change order. The Village of Richfield approved 1,403 Square Yards of extra seeding, at various locations on the project, at the additional unit price of \$0.20 per square yard as described above.

Note: Cioffi & Son Construction performed the above extra work without notifying Thomas Fok & Associates, Limited. The above quantities were field measured by the Village of Richfield and was approved for payment.