

RESOLUTION NO. 43-2010

Offered by: All of Council

A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 WITH TY, INC. FOR THE EVERETT ROAD SANITARY SEWER PHASE II PROJECT

WHEREAS, the Village Service Director has recommended entering into Contract Change Order No. 1 with Ty, Inc. for the Everett Road Sanitary Sewer Phase II Project in the amount of \$67,032.00, a copy of which Change Order is attached hereto as Exhibit "A."

NOW, THEREFORE, BE IT RESOLVED by the Council of the Village of Richfield, Summit County, State of Ohio:

SECTION 1. That Change Order No. 1 with Ty, Inc. for the Everett Road Sanitary Sewer Phase II Project, as set forth in Exhibit "A" attached hereto, be, and the same hereby is, approved.

SECTION 2. This Resolution shall take effect and be in force from and after the earliest period allowed by law.

PASSED: 9/21/10

John Bartholomew
President of Council

William J. K. [Signature]
Mayor

Dated: 9/21/2010

ATTEST:

Carolyn E. Sullivan
Clerk of Council

State of Ohio
WATER POLLUTION CONTROL LOAN FUND
CONTRACT CHANGE ORDER

RECIPIENT: Village of Richfield, Ohio

CHANGE ORDER NBR: 1

LOAN NUMBER: CS392991-01

CONTRACT: --

OWDA PROJECT NBR: 5198

DATE: August 4, 2010



Description of Change: The changes to the work are described as follows:

1. Culvert replacement at 3673 Harold Drive.
2. Drainage improvements at Harold Drive.
3. Additional Sanitary Sewer Connection at 2785 Motor Road.
4. Catch-basins modifications.
5. Restoration of area where storm sewers were deleted.
6. Modifications to the existing 27"X42" elliptical storm sewer pipe.
7. Pavement restoration.

Change Order Justification: See Attachment A

Change Order Documentation: See Attachment A

Cost of Change Order: See Attachment A for the breakdown of the change order cost. The net resultant change order cost is an addition to the contractor price of \$87,032.00

RECOMMENDED BY:	 ARCADIS U.S., Inc. (Engineer)	DATE:	<u>8-17-2010</u>
APPROVED BY:	Village of Richfield, Ohio (Recipient)	DATE:	
APPROVED BY:	 Ty, inc. (Company)	DATE:	<u>8-11-10</u>

<table border="0" style="width: 100%;"> <tr> <td style="width: 30%;">Original Contract Amount</td> <td style="width: 15%; text-align: right;">\$ 891,984.50</td> </tr> <tr> <td>Previous Changes (+ / -)</td> <td style="text-align: right;">\$ 0.00</td> </tr> <tr> <td>This Change (+ / -)</td> <td style="text-align: right;">\$ 67,032.00</td> </tr> <tr> <td>Adjusted Contract Amount</td> <td style="text-align: right;">\$ 959,016.50</td> </tr> </table>	Original Contract Amount	\$ 891,984.50	Previous Changes (+ / -)	\$ 0.00	This Change (+ / -)	\$ 67,032.00	Adjusted Contract Amount	\$ 959,016.50	<p style="text-align: center;">OWDA APPROVAL</p> <p>The above project is hereby accepted and I recommend that it be approved and made a part of the contract covered by OWDA Project Number _____</p> <p style="text-align: center;">_____ Chief Engineer</p> <p style="text-align: center;">_____ Date</p> <p style="text-align: center;">_____ Executive Director</p> <p style="text-align: center;">_____ Date</p>
Original Contract Amount	\$ 891,984.50								
Previous Changes (+ / -)	\$ 0.00								
This Change (+ / -)	\$ 67,032.00								
Adjusted Contract Amount	\$ 959,016.50								
<p style="text-align: center;">OHIO EPA ACCEPTANCE</p> <p>Ohio EPA ACCEPTANCE _____</p> <p>DATE: _____</p>									