

RESOLUTION NO. 80-2005

Offered by: All of Council

A RESOLUTION APPROVING CHANGE ORDER NO. 1 WITH VITO GIRONDA CONSTRUCTION COMPANY FOR THE COLUMBIA ROAD TRAFFIC LIGHT

BE IT RESOLVED by the Council of the Village of Richfield, Summit County, State of Ohio:

SECTION 1. That Change Order No. 1 with Vito Gironda Construction Company in the amount of \$1,674.52 for the Columbia Road traffic light in accordance with the Service Director's memo attached hereto as Exhibit "A" be, and the same hereby is, approved.

SECTION 2. This Resolution shall take effect and be in force from and after the earliest period allowed by law.

PASSED: 10/18/2005

[Signature]
President of Council

[Signature]
Mayor

Dated: 10/19/05

ATTEST:

[Signature]
Clerk of Council

Res 80-2005
EXHIBIT A

ARCADIS
Consulting Engineers

CHANGE ORDER No. 1

PROJECT: Brecksville Road (SR 21) – Columbia Road Traffic Signal
Date of Issuance: July 29, 2005
Effective Date: July 19, 2005

OWNER: Village of Richfield
ENGINEER: ARCADIS
CONTRACTOR: Vito Gironda Construction Company


The following changes have been incorporated into the Contract Documents.


Description: Extended existing lighting conduit and wiring such that the existing pull box on the southeast corner of the intersection could be set behind the proposed curb line.

Reason for Change Order: Keep the lighting pull box out of the traffic lane for future maintenance and to prevent the pull box from being damaged by truck traffic.

Attachments: (List documents supporting change): See attached change order from Thompson Electric.

CHANGE IN CONTRACT PRICE		CHANGE IN CONTRACT TIME	
Original Contract Price	\$ 145,675.45	Original Contract Time:	N/A
		Substantial Completion:	N/A
		Final Completion:	N/A
			(indicate days or dates)
Net changes from previous Change Orders	\$ 0	Net changes from previous Change Orders	
Net increase (decrease) of this Change Order	\$ 1,674.52	Net increase (decrease) of this Change Order	
Adjusted Contract Price with all approved Change Orders	\$ 147,349.97	Adjusted Contract Time with all approved Change Orders:	
		Substantial Completion:	
		Final Completion:	

RECOMMENDED BY:

Engineer (Authorized Signature)
7-29-05
Date

ACCEPTED BY:

Contractor (Authorized Signature)
8/16/05
Date

APPROVED BY:

Owner (Authorized Signature)

Date