

RESOLUTION NO. 5-2007

Offered by All of Council

A RESOLUTION APPROVING CHANGE ORDER NO. L1 FOR THE ADMINISTRATION BUILDING LANDSCAPING

WHEREAS, the Service Director and the Mayor have recommended approval of Change Order No. L1 for the Administration Building landscaping.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Village of Richfield, Summit County, State of Ohio:

SECTION 1. That Change Order No. L1 with Heminger Construction for Administration Building landscaping in the amount of \$102,027.00, a copy of which is attached hereto as Exhibit "A" and incorporated herein fully as if by reference, be, and the same hereby is, approved.

SECTION 2. This Resolution shall take effect and be in force from and after the earliest period allowed by law.

PASSED: 2/20/2007



President of Council



Mayor

Dated: 2/20/07

ATTEST:



Clerk of Council

The Caxton Building
812 Huron Road, Suite 421
Cleveland, Ohio 44115-1126
(216) 771-1800
FAX (216) 771-1801



Sitework Change Order# 1 Summary

To: Village of Richfield
Hemming Construction

Date: December 18, 2006

Re: Richfield Village Center
Site Improvements -

The following items are a composite of previously approved change order items as they relate to the sitework portion of the project.

Credits:	Eliminate Entry Island	- \$ 1,500.00
	<u>Eliminate tinted concrete in Police Courtyard</u>	<u>\$ 1,200.00</u>
	Total Credit	\$ 2,700.00
Additional Work Items:	Conduits to Signs	+ \$3,091.00
	Communication Conduits	5,390.00
	Electrical Revisions per 6/13/06 dwgs.	30,206.00
	Soil Erosion Controls - Check Dams	1,694.00
	Landscape Adjustments for perennials in Islands	3,904.00
	Liquid asphalt price increase	7,486.00
	Paving removal / new base in rear Parking Area	13,580.00
	Subgrade undercutting in paved areas	13,260.00
	Replace clay crock in Drive	1,236.00
	<u>Full depth Asphalt on roadway</u>	<u>\$24,880.00</u>
	Total Additional Costs	\$104,727.00
	<u>Credit</u>	<u>- \$ 2,700.00</u>
	<u>Total Change Order Amount</u>	<u>\$102,027.00</u>