

RESOLUTION NO. 61-2012

Offered by All of Council

A RESOLUTION APPROVING CHANGE ORDER NO. 1 FOR THE PAINTING OF THE RICHFIELD OLD TOWN HALL WITH DUNRITE CONSTRUCTION

BE IT RESOLVED by the Council of the Village of Richfield, Summit County, State of Ohio:

SECTION 1. That Change Order No. 1 for the painting of Richfield's Old Town Hall, 3907 Broadview Road, with DunRite Construction in the amount of \$3,200.00, a copy of which Change Order is attached as Exhibit A, be, and the same hereby is, approved.

SECTION 2. There is hereby appropriated from the Capital Improvement Fund the sum of \$3,200.00.

SECTION 3. This Resolution shall take effect and be in force from and after the earliest period allowed by law.

Passed: 9-18-12

Mustaf Wheel  
President of Council

Bolebo Beshara  
Mayor

Dated: 9/18/2012

ATTEST:

Carolyn E Sullivan  
Clerk of Council

9/17/2012 4:00 p.m

# DUN-RITE COMPANIES, INC.

Resolution No. 61-2012  
EXHIBIT A

6395 Chittenden Road, Hudson, OH 44236

Phone (330) 650-5322

Fax (330) 655-0717

August 7, 2012

Melanie A. Baker  
Service Director  
Village of Richfield  
4410 W. Streetsboro Road  
Richfield, Ohio 44286

Ref: Additional Work at:  
3907 Broadview Road  
Richfield, Ohio

## ADDITIONAL WORK ORDER #1

Consists of the rear area where an existing door and window to restroom existed. This area was modified to replicate the existing window with adjoining window and existing door framed in with new siding to blend into exiting wall area. Interior area cased out and finish plywood on inside wall. These areas to be painted by the Village. See attached photos of before and after rework completed.

### Materials & Labor

Clapboard Siding (per contract unit costs) 180 lf @ \$5.00/Lf= \$900.00 *OK*  
Wood and window framing with casing trim. Interior plywood sheathing and casing at window. (Glass supplied by the Village) = \$1250.00 *OK*

Total \$2,150.00

Consists of the rear upper wall area where an existing door existed. This area was modified to replicate the existing door and framed in with interior plywood sheathing and new siding to blend into exiting wall area. See attached photos of before and after rework completed.

### Materials & Labor

Clapboard Siding (per contract unit costs) 80 lf @ \$5.00/Lf= \$400.00 *OK*  
Demolition with wood framing and interior plywood sheathing. (~~Glass supplied by the Village~~) = \$350.00 *OK*

Total \$750.00

### Materials & Labor

Clapboard Siding- allowance of 80 lf. (per contract unit costs) 60 lf @ \$5.00/Lf=  
\$300.00

Total \$300.00

GRAND TOTAL \$3,200.00

Gerald Woods  
Project Manager