

A RESOLUTION AUTHORIZING THE MAYOR AND FINANCE DIRECTOR TO ENTER INTO AN AGREEMENT FOR ADDITIONAL ENGINEERING WORK BY THOMAS FOK & ASSOCIATES, LIMITED FOR THE BRECKSVILLE ROAD RESURFACING AND WIDENING PROJECT AND DECLARING AN EMERGENCY

BE IT RESOLVED by the Council of the Village of Richfield, State of Ohio:

SECTION 1. That the Mayor and Finance Director be, and they hereby are, authorized and directed to enter into an agreement for additional engineering work by Thomas Fok & Associates, Limited for the Brecksville Road Resurfacing and Widening Project, a copy of which agreement is attached hereto as Exhibit "A" and incorporated herein fully as if by reference.

SECTION 2. That there is hereby appropriated from the Capital Improvement Fund the sum of \$30,758.00 to pay for a portion of the cost of the additional engineering work. The balance, \$2,092.00, shall be from previously appropriated grant money from the Ohio Public Works Commission.

SECTION 3. This Resolution is hereby declared to be an emergency measure necessary for the immediate preservation of the public health safety and welfare and for the further reason that it necessary in order to have the project included in the Akron Metropolitan Area Transportation Study's Transportation Improvement Plan (TIP); wherefore, provided this Resolution receives the affirmative vote of two-thirds of the members of Council elected or appointed, it shall take effect immediately upon its passage and execution by the Mayor; otherwise, it shall take effect and be in force from and after the earliest period allowed by law.

Passed: April 7, 1998

Michael J. Lipas
President of Council

Donald J. Lersen
Mayor

Dated: 4/8/98

ATTEST:
Carole Gibson
Clerk of Council

THOMAS FOK & ASSOCIATES, LIMITED

Consulting Engineers, Surveyors & Planners

3896 Mahoning Avenue • Youngstown, Ohio 44515 • 330/799-1501 • Fax: 330/799-2519
278 Monroe Street N.W. • Warren, Ohio 44483 • 330/394-7624 • Fax: 330/394-7653

Thomas D. Y. Fok, P.E.
Chairman

Lawrence A. Zachariah
Principal Associate

November 5, 1997

Village of Richfield
4410 W. Streetsboro Road
P.O. Box 387
Richfield, Ohio 44286-0387

Attention: Mr. Robert Wilkinson
Village Service Director

Subject: Modification to
Engineering Services Proposal & Agreement
Brecksville Road Reconstruction Project
Increased Work in the Scope of Service
After Original Scope of Services
Village of Richfield, Ohio

Gentlemen:

In response to our conversation at the review meeting and by the Village of Richfield's request, Thomas Fok & Associates, Limited is pleased to submit this Modification Proposal for your consideration and approval. Please refer to our original Contract Agreement of July 8, 1996, Pg. 10, first paragraph under Changes:

The Village of Richfield may, by written order, make changes within the general scope of services of this Contract. If such changes cause an increase or decrease in the scope or the cost of the work to be performed by Thomas Fok & Associates, Limited, the parties shall agree in writing as to the equitable adjustments to be made in the fees and payments, prior to implementation of the changes.

Scope of Service

Modification of Engineering Services due to the increase of Scope of Services which required additional work items to be added after the original Scope of Services have been approved. This additional work is located from the intersection of Wheatley Road and Brecksville Road north along Brecksville Road to the existing south approach slab at the I-271 Bridge.

For engineering services outlined above the Village of Richfield will pay and Thomas Fok & Associates, Ltd. will accept as full compensation a lump sum amount of THIRTY-TWO THOUSAND EIGHT HUNDRED FIFTY DOLLARS (\$32,850.00).

Modification to Engineering Services Proposal & Agreement
Brecksville Road Reconstruction Project
Page 2

If you find this modification proposal agreeable, signatures by the Village of Richfield officials would convert this modification proposal into a contract. Enclosed are three originals of the modification proposal to be signed, two for your files and one to be returned to us.

We will be glad to discuss any aspect of this modification proposal; to supply additional information or to discuss the project with you, at your convenience. If you have any questions, please contact our Youngstown office.

Respectfully submitted,

By Lawrence A. Zachariah
Lawrence A. Zachariah, Principal Associate

Date . By _____
Donald H. Larsen, Mayor

Date By _____
Eleanor Lukovics, Finance Director

CERTIFICATE OF DIRECTOR OF FINANCE

I hereby certify that the money for the payment of the foregoing obligation has been lawfully appropriated for this purpose and is in the treasury or in the process of collection to the credit of the appropriate fund free from any previous encumbrances.

By _____
Finance Director

CERTIFICATE OF DIRECTOR OF LAW

I hereby certify that I have examined the Contract herein and the form and correctness thereof are approved.

Date By _____
Law Director

Resolution 34-1998

THOMAS FOK & ASSOCIATES, LIMITED

Consulting Engineers, Surveyors & Planners

3896 Mahoning Avenue • Youngstown, Ohio 44515 • 330/799-1501 • Fax: 330/799-2519
278 Monroe Street N.W. • Warren, Ohio 44483 • 330/394-7624 • Fax: 330/394-7653

Thomas D. Y. Fok, P.E.
Chairman

Lawrence A. Zachariah
Principal Associate

November 5, 1997

Village of Richfield
4410 W. Streetsboro Road
P.O. Box 387
Richfield, Ohio 44286-0387

Attention: Mr. Robert Wilkinson
Village Service Director

Subject: Modification to
Engineering Services Proposal & Agreement
Brecksville Road Reconstruction Project
Increased Work in the Scope of Service
After Original Scope of Services
Village of Richfield, Ohio

Gentlemen:

In response to our conversation at the review meeting and by the Village of Richfield's request, Thomas Fok & Associates, Limited is pleased to submit this Modification Proposal for your consideration and approval. Please refer to our original Contract Agreement of July 8, 1996, Pg. 10, first paragraph under Changes:

The Village of Richfield may, by written order, make changes within the general scope of services of this Contract. If such changes cause an increase or decrease in the scope or the cost of the work to be performed by Thomas Fok & Associates, Limited, the parties shall agree in writing as to the equitable adjustments to be made in the fees and payments, prior to implementation of the changes.

Scope of Service

Modification of Engineering Services due to the increase of Scope of Services which required additional work items to be added after the original Scope of Services have been approved. This additional work is located from the intersection of Wheatley Road and Brecksville Road north along Brecksville Road to the existing south approach slab at the I-271 Bridge.

For engineering services outlined above the Village of Richfield will pay and Thomas Fok & Associates, Ltd. will accept as full compensation a lump sum amount of THIRTY-TWO THOUSAND EIGHT HUNDRED FIFTY DOLLARS (\$32,850.00).

Modification to Engineering Services Proposal & Agreement
Brecksville Road Reconstruction Project
Page 2


If you find this modification proposal agreeable, signatures by the Village of Richfield officials would convert this modification proposal into a contract. Enclosed are three originals of the modification proposal to be signed, two for your files and one to be returned to us.

We will be glad to discuss any aspect of this modification proposal; to supply additional information or to discuss the project with you, at your convenience. If you have any questions, please contact our Youngstown office.


Respectfully submitted,

By 
Lawrence A. Zachariah, Principal Associate

4/23/98
Date


By 
Donald H. Larsen, Mayor

4/23/98
Date

By 
Eleanor Lukovics, Finance Director

CERTIFICATE OF DIRECTOR OF FINANCE


I hereby certify that the money for the payment of the foregoing obligation has been lawfully appropriated for this purpose and is in the treasury or in the process of collection to the credit of the appropriate fund free from any previous encumbrances.

By 
Finance Director

CERTIFICATE OF DIRECTOR OF LAW

I hereby certify that I have examined the Contract herein and the form and correctness thereof are approved.

4/21/98
Date

By 
Law Director