

**A RESOLUTION AUTHORIZING CHANGE ORDER NO. 2 TO THE CONTRACT WITH PERRIN ASPHALT COMPANY, INC. FOR THE REPAIR AND CONSTRUCTION OF CERTAIN SIDEWALKS WITHIN THE VILLAGE, AND DECLARING AN EMERGENCY.**

WHEREAS, the Village previously entered into a contract with Perrin Asphalt Company, Inc. for the repair and construction of certain sidewalks within the Village; and

WHEREAS, it is necessary to enter into Change No. 2; and

WHEREAS, Change Order No. 2, in the increased amount of \$46,350.00, which represents the additional installation of two (2) solar pedestrian rapid flashing beacons with all associated work at the Parker-Serdinak trailhead located off Route 303/West Streetsboro Road.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Village of Richfield, Summit County, State of Ohio that:

- SECTION 1. The Mayor and the Director of Finance are hereby authorized to enter into Change Order No. 2 with Perrin Asphalt Company, Inc. in the increase amount of \$46,350.00, which represents the additional installation of two (2) solar pedestrian rapid flashing beacons with all associated work substantially in accordance with the change order specifications attached hereto and expressly incorporated herein as Exhibit "A."
- SECTION 2. It is found and determined that all formal actions of this Council concerning and relating to adoption of this Resolution were adopted in an open meeting of this Council, and that all deliberations of this Council and of any of its committees that resulted in such formal action, were in meetings open to the public, in compliance with legal requirements, including Section 121.22 of the Ohio Revised Code.
- SECTION 4. This Resolution is hereby declared to be an emergency measure, necessary for the immediate preservation of the health, safety and welfare of the residents of the Village and for the further reason that this Resolution must be immediately effective in order to begin the construction project as soon as possible due to global supply chain issues and other delays; wherefore, provided this Resolution receives the affirmative vote of two-thirds of the members of Council elected or appointed, it shall take effect immediately upon its passage and execution by the Mayor; otherwise, it shall take effect and be in force from and after the earliest period allowed by law.

PASSED: 10-4-22

Boleib Baslane  
President of Council

Michael Wheeler  
Mayor

Dated: 10/4/2022

ATTEST:  
[Signature]  
Clerk of Council



## ASPHALT • CONCRETE

---

525 DAN STREET AKRON OH 44310  
330.253.1020 FAX: 330.253.1042

---

### CHANGE ORDER REQUEST #2

Tuesday, October 4, 2022

**GPD Associates**

520 South Main Street, Suite 2531  
Akron, OH 44311

**Dave Neumeyer**

(330) 572-2100  
(216) 408-3080

**PROJECT:** Broadview Sidewalk  
Village of Richfield

**SPECIFICATIONS:**

Add additional 2 solar pedestrian rapid flashing beacons with all associated excavation, concrete work, culvert pipe/drainage, striping, signage, mobilization, staking, maintenance of traffic and electrical work.

**ADDITIONAL COST: \$46,350.00**

**\*\* WORK TO BE COMPLETED IN 2022, SUBJECT TO WEATHER, EXCEPT FOR RAPID FLASHING BEACONS DUE TO 20-24 WEEK LEAD TIME OF APPROVAL. PLEASE RESPOND TO CHANGE ORDER REQUEST AS EARLY AS POSSIBLE TO GET ORDERED.**

Respectfully submitted,

Acceptance of Proposal,

---

Chad W. Feldman

**PAYMENT TERMS:** Full payment must be received within 10 days of completion or 2% of the contract price will be added monthly for service charges (or a minimum of \$50.00).

