

RESOLUTION NO. 9 -2006

Offered by All of Council

A RESOLUTION AUTHORIZING THE MAYOR AND THE FINANCE DIRECTOR TO APPROVE CHANGE ORDER NO. 2 FOR THE COLUMBIA ROAD TRAFFIC LIGHT PROJECT

BE IT RESOLVED by the Council of the Village of Richfield, Summit County, State of Ohio:

SECTION 1. That the Mayor and the Finance Director be, and they hereby are, authorized and directed to approve:

Change Order No. 2 which is an increase of \$9,471.43

for the Columbia Road Traffic Light Project, a copy of which Change Order is attached hereto as Exhibit "A" and incorporated herein fully as if by reference.

SECTION 2. This Resolution shall take effect and be in force from and after the earliest period allowed by law.

PASSED: 2/17/06

[Signature]
President of Council

[Signature]
Mayor

Dated: 2/7/06

ATTEST:

[Signature]
Clerk of Council

Columbia Road Traffic Light Review of Project, Change Orders and Final Billing

2/1/05

Change Order 1

Relocate lighting conduit	\$1,674.52
(Done and approved by Council Resolution 80-2005)	

Change Order 2

Final change order detailing final quantities	\$9,471.43
---	------------

Items adjusted in change order:

- Topsoil
- Seeding and mulching
- Pavement removed (field adjust)
- Catch basins
- Subgrade compaction
- Pavement Planning
- Asphalt base
- Aggregate base
- Asphalt concrete surface
- Reinforced concrete (9" – Columbia)
- Curb
- Conduit drilled
- Trench
- Plastic caution tape
- Valve Box adjusted
- Channel Line
- Removal of pavement markings

Recap of Project

Original Contract	\$ 145,675.45	
Change Order No. 1	\$ 1,674.52	
Change Order No. 2	\$ 9,471.43	
and Final	\$ 156,821.40	7.65 % increase in contract.